
United States Enviromnenta1 Protection Agency- Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 

CERCLA Removal Action Dail Work Order 

Contractors: Guardian Enviromnenta1 Services RM: Kevin Shaver 
Monitors: n/a 

Description 

RM 

~~---·=2·········~·+-=0perm~r ____ __ 
Techs 

Description 

Work Order#: 02 

Personnel Authorized (Daily Hours) 

Hrs Description 

Field Accountant 
T &D Coordinator 
Health & Safety 

Equipment and Expendable Materials Authorized 

Qty 

Hr 
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Description Hr 

Carpenters 10 

Qt 
y 

Skid Steer Office style chairs for Large O_ffi_Ic_e_T_ra_i_le_I_' -------+-4--1 

Skid Steer Attachment: Brush Hog Chairs ~:c-o_r~~-"''--Oc::ffic··Ice Trailer 6 

Skid Steer Attachment: Bncket ---+-O_ffi_I_ce_Trailer Small (S'x 20') Crew & Instmment 2
8 Skid Steer Attachment: Forest! Chairs for Crew Trailer 

Skid Steer Attachment: Forks Tables for Crew Trailer 2 

Skid Steer Attachment: Sweeper Chairs for Instrument Trailer 6 

Portable Toilet ( cleanont twice per week starting 06/03/16) 2 Tables for Instrument Trailer 2 

~'-~_a_s_h_S_'t_a_n_d _____________________ +-------~S_t_o•_·a~g~e_C_o_n_exContaine_r~~(4_0_'~) ____________ +_2--l 
Canopy 2 Rental Vehicle (4 Wheel Drive, 1 SUV) 2 

SK Generator 4 Non~Haz Debris Roll Off 

Office Trailer Large (10'x 56'_) __ _ 
·--+-:: 

Tables for Large Office Trailer 2 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site (NFB) located at Niagara Falls 
Boulevard, Niagara Falls, NY. 

2. FCA shall provide 1900-55 electronically to OSC for review. 

3. RM, FCA, Health & Safety Official, One Tech and Two Operators shall travel to the Niagara Falls, NY area on May 31, 2016 for site mobilization on June 01, 
2016 for a continuous tour until June 17, 2016. 

4. T&D Coordinator authorized Off-Site hours to research T&D facility and what containers should be used for radioactive waste transport. 

5. Schedule indoor utility mark out for GNBC office area and two warehouse areas. 

6. Purchase building supplies (lumber/nails/sheetrock, etc.) to build out temporary storage room within Sawdust room. 

7. Construct storage room within Sawdust Room (Carpenters DBA Rates) 

8. Safely take down walls in front office area in preparations for concrete removal (DBA Rates) 

9. Clear ground vegetation in designated areas (Staging Areas 1 & 2) in preparation for gamma survey. 

10. Obtain geo fabric and stone to serve as base for staging areas. 

11. Set up trailers and temporary generator. 

12. Research clean fill companies. Coordinate with Weston to sample and analyze. 

13. Subcontract for week of May 31, 2016: Two Portable Toilets/Wash Station, Eye Wash Station, Excavation Equipment, Utility Mark Out, Work Trailers (One 
Large Office Trailer and Two Work Trailers and Two Conex storage containers). 

14. Contact T &D Facilities regarding temporary storage containers suitable for easy transport to facility from the Niagara County area (Rail car') Truck~). 

15. Research equipment to: Cut concrete/asphalt; Lift concrete/asphalt (machine/drilled hooks); Transport all debris securely without exposure to public in transit; 
Conveyor belt to place material on to screen in contaminated staging area. 


